

- ⚡ The appraiser responsible for the overall report has no influence on the timely submission of individual contributions and may not be sufficiently supported by GTZ personnel in demanding submission of overdue contributions.
- ⚡ The principal advisor and/or those responsible for the project on the partner side usually have no opportunity to take part in the evaluation talks at GTZ head office which generates ill feelings and may lead to conflicting statements from the project after submission of the final version of the PPR report.
- ⚡ Without explanation the term "project progress review" may be associated with a top-down inspection process and put people on their guard.