Results		Consultant:	
 Capacities for the necessary wastewater treatment are established and in operation 	 Capacity 3.000 kg BOD5/d, max. dry weather effluent 7.500 m³/d 	1. Acceptance report	1 2.: Final report of Consultant
 Wastewater is conveyed from the catchment area of Wadi Quilt to the Wadi Abu el Feed 	2. Conveyance capacity 100 l/s	2. Acceptance report	That report of Consultant
Assumptions for the achievement of the results		Municipality/Consult :	
 Civil Administration adheres to planning and supplying promises 	1. Handing-over of final design and supply of pipes	Engineering department, Consultant	Quarterly reports of Municipality+Consultant
2. Exemption from import duties according to Israeli- Palestinian agreements are realized	2. Imports are exempted from import duties and carried out on schedule	Engineering department, Consultant	Quarterly reports of Municipality+Consultant
3.1 Support of the municipality's role as implementation agency takes place as agreed upon with GTZ	3.1 Implementation according to time schedule	Engineering department, Consultant	Quarterly reports of Municipality+Consultant
3.2 Qualification of the economic operation skills takes place as agreed upon with GTZ	3.2 A tariff system depending on individual water consumption is enforced, collection is carried out via JWU	Proposal for a tariff system (acc. to Stipulation (a))	Tariff Report before main contract (WWTP)
	(Specific Stipulation (a) and (b) of the Separate Agreement)	Passed Tariff statutes (acc. to Stipulation (b))	Confirming letter before start of operation, copy of statutes
3.3 Qualification of the technical operation skills takes place as agreed upon with GTZ	3.3 a) Personnel available and qualified (Specific Stipulation (c) and (d) of the Separate Agreement)	Engineering department	Quarterly reports of Municipality, confirming letter six month before start of operation
	b) sewerage regulation is enforced and Operation and Inflow Control System developed (Specific Stipulation (e) of the Separate Agreement)	Engincering department	Quarterly reports of Municipality, confirming letter before start of operation



19.1.1

.