

## 3. Best Practices

This chapter contains a series of checklists and overviews deriving from the experience gained with hundreds of PPRs in past years.

## 3.1 Checklists

The following checklists are not to be understood as a set of rules to be worked through item-by-item. Realizing that PPRs will be carried out under very different circumstances, they are meant to help both the officer responsible for the commission and the PPR team observe the standards expected of the PPR.

3.	1.1	Checklist for the preparation of a PPR
	Implementing organizations, the political executing agency and the respective superior(s) agree on the objectives, focuses and time frame of the PPR, including dead-lines.	
	TOR drafted for the PPR in cooperation with project management and the GTZ of- fice; if necessary also with the regional manager and the responsible P+D section.	
	Identification of suitable German, international and local appraisers and elaboration of the respective TORs.	
0	PPR	briefing session with appraisers; points to be discussed include:
		objectives and main focus of activities
		program and approach briefing of appraisers at GTZ head office and, if necessary, at other organizations in Germany visits to organizations in partner country
		journeys to neighboring countries (in the case of regional projects)
	0	provision of documents planning of any workshops that might be required in the course of PPR (if necessary, including secretariat to document results)
		documentation and reporting deadlines
		contractual issues, flight bookings, visa procurement, hotel reservations
		racts concluded with the appraisers (GTZ office is responsible for contracting issers from the partner country).
		ct team and GTZ head office compile relevant project documents and forward to the appraisers in good time, including:
	0	expert reports on project preparation/feasibility study present commission and/or implementation offer and previous BMZ commissions
		project data sheet
		last project report
		last PPR report
		evaluation report (BMZ) project planning matrix
		present plan of operations
		project arrangement (exchange of notes)
	_	E)

